

خطة Mydan من A إلى Z — مراحل تنفيذ Prompts جاهزة لـ Replit Agent

النسخة: 1.0

المشروع: Mydan / ميدان — تطبيق المشرفين الميدانيين

Supabase Project ref: ywdlrrdkjbtpfgacuuooy

Replit: المشروع الحالي Supabase Scalable Cross — لا تنشئ Repl جديدًا

الغرض: تقسيم التنفيذ إلى دفعات صغيرة قابلة للفحص، مع المحافظة على البيانات والأمان والأداء.

طريقة الاستخدام: أرسل Prompt 00 أولاً في نفس دردشة Replit Agent. بعد كل مرحلة، افحص النتيجة واختبرها، ثم أرسل Prompt التالي فقط. لا تطلب من Agent تنفيذ SQL أو نشر التطبيق. تبقى تغييرات قاعدة البيانات والنشر خطوات منفصلة لا تُنفَّذ إلا بعد مراجعة بشرية ووجود نسخة احتياطية وموافقة صريحة.

1. خلاصة المراجعة وتصحيح الخطة قبل التنفيذ

الخطة المرفقة مفيدة كتصور وظيفي، لكنها لا ينبغي أن تُنفَّذ حرفيًا قبل تصحيح النقاط التالية:

1. **افحص التقنية الحقيقية ولا تستبدلها:** نتائج الفحص السابقة في Replit تشير إلى أن التطبيق الحالي **React + Tailwind + Expo Router + TypeScript + Expo + React Native**، وليس بالضرورة **React Router** كما ورد في مستند الخطة. يجب البناء على المشروع الموجود، وعدم إنشاء تطبيق بديل.
2. **عدد الجداول غير متسق:** الخطة تعدّ 10 جداول أساسية + 9 جداول في Migration 2، أي 19 جدولًا، لا 18. ثم تضيف Migration 3 جدولين (`app_settings` , `companies`)، فيصبح المتوقع 21 جدولًا إذا كانت كل الجداول السابقة موجودة فعليًا. لا تعتمد العدّ فقط؛ تحقق من المخطط الفعلي.
3. **لا تشغّل Migration 2 كما هي قبل مراجعتها:** بعض `Power BI views` قد تضاعف الأعداد بسبب `joins` بين جداول متعددة الصفوف؛ خصوصًا ربط الزيارات بتدقيق الرف، وربط الزيارات بالأوردرات. يجب تجميع كل مصدر على حدة ثم ربط التجميعات.
4. `company_id nullable`، **متعددة المستأجرين غير جاهزة للتشغيل كما هي:** تضيف Migration 3. لا تعيد ربط المشرفين والصفوف الحالية بالشركة. النتيجة المحتملة أن البيانات القديمة تختفي عن لا تربط تلقائيًا المشرفين Demo أو تصبح غير قابلة للوصول. كما أن شركة RLS المستخدمين عبر الموجودين بها.
5. **عزل الشركات يحتاج إعادة تصميم/اختبار أمني:** بعض السياسات تسمح بالوصول لكل الصفوف داخل الشركة بدل صفوف المستخدم، وبعض السياسات قديمة غير مسماة بالأسماء التي تحذفها Migration 3 وتبقى فعالة (سياسات `permissive` تتحد عادةً بمنطق `OR`). لا تفترض أن إضافة `policy` جديدة وحدها تحقق العزل.
6. **تعارض محتمل في Migration 3: `CREATE OR REPLACE VIEW`** تغيّر ترتيب/تضيف أعمدة قبل أعمدة موجودة في عدة `views`؛ PostgreSQL قد يفرض تغيير أسماء/ترتيب الأعمدة الحالية بهذه الطريقة. يلزم إصدار آمن جديد للـ `views` أو خطة ترحيل مدروسة مع الاعتماديات.

7. **صلاحية الاستبيانات:** Migration 3 تحذف policy إدارة surveys ثم تعرّف قراءة فقط، ما قد يمنع الإدارة من إنشاء/تعديل الاستبيانات.

8. **Storage:** من دون ربط bucket تسمح لكل مستخدم مؤثّق بالرفع إلى الـ company-assets سياسة مسار الملف بالشركة. اقرأ عام قد يكون مناسبًا للشعارات العامة فقط، وليس تلقائيًا لصور الزيارات. عند الحاجة signed URLs وprivate bucket واستخدم shelf-photos افحص خصوصية

9. **Edge Function** لا يسبق كل واجهات التطبيق بالضرورة: يمكن بناء التطبيق الأساسي بالتوازي مع AI بعد تثبيت عقد البيانات. اجعل شاشة تدقيق الرف تنتظر تكاملًا مؤثّقًا، ولا تدع نجاح التحليل حتى يكتمل اختبار End-to-End.

10. **مفتاح الواجهة:** استخدم Publishable/anon فقط في العميل. متغيرات *_EXPO_PUBLIC تدخل ضمن حزمة تطبيق Expo ويمكن للمستخدم رؤيتها؛ لا تضع فيها *_sb_secret أو service_role أو أي سر خادمي.

قرار مبكر مطلوب: هل إطلاق النسخة الأولى لشركة واحدة أم SaaS متعدد الشركات؟

- **نسخة تشغيل داخل شركة واحدة:** أجل Migration 3 متعددة المستأجرين؛ أطلق MVP آمنًا لشركة واحدة، وصمّم الترحيل إلى tenants لاحقًا بعد نمذجة البيانات.

- **إطلاق لأكثر من شركة من اليوم الأول:** لا تشغّل Migration 3 الحالية. اطلب مراجعة وتصميم Migration جديدة تشمل backfill، قيودًا مرجعية، سياسات RLS كاملة، bootstrap آمنًا لـsuper_admin، واختبارات عزل بين شركتين. لا تنقل بيانات الإنتاج قبل خطة رجوع واختبار staging.

2. مراحل التنفيذ وبوابات التسليم

المرحلة	النتيجة المطلوبة	بوابة الانتقال
تثبيت خط الأساس — A	تقرير التقنية والبنية والأخطاء الحالية، دون تغييرات خارجية	schema والـ routes وframework الفعلي موثقة
عقد البيانات والهجرة — B	مطابقة migrations مع schema؛ خطة آمنة لـ M2 وقرار tenant	مراجعة SQL وRLS والـ views، دون تشغيلها
Supabase إعداد — C	عميل موحد، إعدادات واضحة، الاسم Mydan ومعالجة فقد الإعداد	ينجحان؛ لا build/typecheck تسريب مفتاح
Auth والصلاحيات — D	جلسة ومشرف وصلاحيات protected routes	اختبارات مستخدم/دور/صلاحية، deny-by-default
هيكل تجربة الموبايل — E	RTL/Cairo/design tokens/nav ومكونات مشتركة	تنقل سليم وأحجام شاشة مختلفة
شاشات الزيارات — F	Login, Home, New Visit, Visit	تطابق كامل مع schema؛ حالات loading/error/empty

G — عمليات الزيارة	Shelf AI, competitors, orders, reports, notifications	لا اتصال مباشر بمزود AI من العميل ولا writes تجريبية للإنتاج
H — الإدارة	صفحات Admin وصلاحياتها و CRUD منضبط	حماية server/database, لا اعتماد على إخفاء الأضرار فقط
I — AI و Storage	Edge Function و رفع صورة Realtime	بمفتاح خادمي staging على E2E فقط Supabase في
J — التحليلات	بحساب Power BI وأمنة و Views قراءة فقط	أرقام مطابقة لاستعلامات مرجعية وعزل tenant مثبت
K — ضمان الجودة والإطلاق	اختبار أداء وأمن وقبول ميداني وخطة رجوع	موافقة المالك على أي migrations أو deployment

أولوية الترتيب: B → A → (قرار tenant) → G/H/I → F → E → D → C بالتوازي المنضبط → K → J. لا تجعل تفعيل AI شرطاً لبناء كل شاشة، ولا تعتبر schema جاهزاً لمجرد وجود ملف SQL.

3. قواعد ثابتة لكل Prompts

ضع هذه القواعد في Prompt 00، ولا تسمح بتجاوزها في المراحل اللاحقة:

- العمل في المشروع الحالي فقط، وعلى التقنية الموجودة بعد اكتشافها.
- ممنوع تشغيل SQL/migrations أو تغيير قاعدة بيانات خارجية، إنشاء مستخدمين، حذف/تعديل بيانات إنتاج، تفعيل workflow خارجي، النشر أو الدفع للإنتاج.
- لا تطبع ولا تكشف قيم Secrets. افحص أسماء المتغيرات فقط.
- واجهة العميل تستخدم فقط المفتاح العام Publishable/anon؛ لا تستخدم service_role أو secret key.
- لا ت اخترع جداول أو أعمدة أو SQL/schema. RPCs الموجودة وقراءة schema الفعلي هما المرجع.
- لا تضع صلاحيات مفتوحة افتراضياً: عند غياب الإذن أو فشل تحميله، امنع الشاشة المحمية بأمان واعرض رسالة عربية. لا تعتمد على إخفاء الزر فقط؛ تحقق من RLS/API أيضاً.
- واجهة عربية RTL وخط Cairo إن كان موجوداً، والألوان المرجعية: أزرق #1A56DB، أخضر #108981، أحمر #EF4444، خلفية #F8FAFC.
- الأداء: عميل Supabase واحد، حقول محددة، فلاتر وخيارات limit/pagination على الخادم، منع N+1، تنظيف Realtime subscriptions، إلغاء/تجاهل الطلبات القديمة، caching محسوب.
- بعد كل Prompt: افحص git diff، شغل فحوصات المشروع المتاحة، أبلغ بالأسماء والاختبارات والأخطاء المتبقية. لا تدع نجاح اتصال خارجي إن لم يثبت.

جاهزة للنسخ Prompts

تعليمات المشروع والخط الأحمر — Prompt 00

Plain Text

You are working in the EXISTING Replit project “Supabase Scalable Cross” (Replit ID: [supabase-scalable-cross](#))
Project target: MYDAN (ميدان), Supabase project ref ywdlrrdkjbtpfgacuuoy. Work in English.

NON-NEGOTIABLE SAFETY:

- Do not run SQL, migrations, database writes, user/admin creation, deletion, password changes, etc.
- Never print, reveal, commit, log, or place any secret/service-role key in source code.
- Read Replit Secret NAMES only, never values. Do not ask me to paste credentials.
- Expo variables prefixed EXPO_PUBLIC_ are embedded in the client bundle and are not secrets.
- Never invent a table, column, SQL function/RPC, or policy. Inspect the existing schema first.
- Do not weaken RLS or authorization. Permission loading failures and unknown policies are errors.
- Do not rewrite the app into a different framework. Discover and preserve the existing architecture.
- Arabic UI, RTL, Cairo font if already present. Preserve mobile accessibility features.
- Optimize for performance without changing business rules: one Supabase client per environment.

At the end of each phase: summarize files changed, tests run and exact results, including any errors.

جرد المشروع وخط الأساس: Prompt 01 — Phase A

Plain Text

PHASE A — READ-ONLY PROJECT INVENTORY. Do not edit files yet.

Inspect the current repository and report:

1. Actual framework, package manager, entry point, scripts, Expo/app metadata, etc.
2. Existing Supabase clients, AuthContext, data hooks, offline/realtime logic, etc.
3. All checked-in SQL schema/migrations and relevant Edge Function/workflow files.
4. Confirm whether the app is Expo/React Native/Expo Router or web React/Tailwind.
5. Identify duplicate source/build blockers and distinguish pre-existing errors from new ones.
6. Inspect only whether expected Replit secret names exist, never values.

Return a concise inventory, a dependency graph, current baseline test results, and a list of recommendations.

بوابة A

لا تنتقل حتى نعرف التقنية الفعلية، ونطاق الشاشات الحالي، وأسماء الملفات، ونتيجة build قبل التعديلات. أي خطأ سابق يسجل كـ baseline.

Phase B — Prompt 02: schema و Migration 2 تدقيق

Plain Text

PHASE B1 — STATIC DATABASE/MIGRATION REVIEW ONLY.

Review the checked-in schema and attached Migration 2 against one another. Do Not

Produce:

- A table-by-table schema contract (tables, columns used by the app, keys/relationships)
- A list of SQL defects and risks, including row-count mismatch, non-idempotent
- For each requested feature, identify exactly which existing table/columns support it
- A proposed corrected migration file for human review only, if needed. Do not
- A safe verification script/query set that is read-only and does not expose data

For analytics views, aggregate each fact table independently before joining to dimension

Report that the plan says 18 total tables while 10 existing + 9 in Migration 2.

Prompt 03: Tenant قرار وتصميم Migration 3

Plain Text

PHASE B2 — MULTI-TENANT ARCHITECTURE GATE. Do not execute or apply the attached

Analyze whether this product needs single-company deployment first or true multi-tenant

Static-review migration3_multitenant.sql for:

- Backfill of company_id for every existing supervisor and dependent row (current)
- Bootstrap and recovery path for the first super_admin without exposing service
- Cross-company RLS for every table and storage path; identify policies that are
- survey write/admin policy coverage and any role/constraint mismatch.
- CREATE OR REPLACE VIEW compatibility when output columns change; migration de
- Public/private bucket decision, tenant-aware object path/policies, MIME/size c
- Composite tenant-safe foreign keys/constraints, indexes, uniqueness, and null

Return two options: (A) safe single-company MVP and defer M3, or (B) redesigned

Prompt 04: عقد بيانات موحد للتطبيق

Plain Text

PHASE B3 — DATA CONTRACT. Use only the verified current schema and the reviewed

Create a concise typed data contract for the existing app: supervisor/auth link.

Do not edit the database. Do not invent fields. If a requested feature has no v

Return query shapes with minimal columns, filters, limits, and performance cons.

بوابة B

أي SQL blocker أمني/ترحيل بيانات يمنع استخدام الجدول في الواجهة. Migration 3 خيار معماري يجب
حسمه قبل إدخال بيانات شركات حقيقية؛ لا تعتبرها prerequisite افتراضية لنسخة MVP.

Phase C — Prompt 05: Supabase ترحيل اتصال واسم التطبيق

Plain Text

PHASE C — SAFE APP CONFIGURATION MIGRATION.

Use the verified project architecture from Phase A. The target URL is https://y

Use the environment variables that match the actual framework. For the existing

- EXPO_PUBLIC_SUPABASE_URL
- EXPO_PUBLIC_SUPABASE_ANON_KEY (its value must be a publishable/anon key only;

Check existing code and Replit Secrets by NAME only. If the public key is absen

Rename the user-visible app display name to “Mydan” using the correct existing l

Add validation that fails gracefully if the URL/key is empty or malformed. Do n

Run typecheck/tests/build. Report exact files changed, expected variable NAMES,

Phase D — Prompt 06: Auth, supervisor, permissions, routing

Plain Text

PHASE D — AUTHORIZATION FOUNDATION.

Extend the existing authentication system; do not create a competing auth stack

Implement or adapt:

- Session restoration and auth-state subscription with proper cleanup.
- Protected route guards and safe redirects using the app's current routing fra
- Supervisor and permission state with loading/error states.

- Permissions fetched from the verified table/columns only; unknown or failed p
- Arabic error states for invalid credentials, inactive account, no supervisor

Do not use a service key. Do not create accounts. Do not broaden RLS. Add tests

Phase E — Prompt 07: Design system ,app shell

Plain Text

PHASE E — SHARED MOBILE APP SHELL .

Using the actual existing Expo/React Native routing and UI structure, implement

Create or refine loading, skeleton, empty, offline, error, retry, and missing-c

Check small Android viewports, RTL order, keyboard behavior, accessibility labe

Phase F — Mobile field workflows

Prompt 08: Login

Plain Text

PHASE F1 — LOGIN SCREEN ONLY .

Implement/refine the existing login screen using the verified auth foundation. ,

Prompt 09: Home

Plain Text

PHASE F2 — HOME SCREEN ONLY .

Implement/refine the Arabic home screen for the signed-in supervisor using only

Use server-side date filters and minimal select columns. Parallelize only indep

Prompt 10: New Visit / customer discovery

Plain Text

PHASE F3 – NEW VISIT / CUSTOMER DISCOVERY ONLY.

Implement/refine the existing new-visit flow using verified customer schema. Re
Do not invent an add-customer table/column. If creating a new prospect/customer

Prompt 11: Visit screen + checklist

Plain Text

PHASE F4 – VISIT DETAIL ONLY.

Implement/refine the customer visit screen using verified route state and schem
Persist only fields present in the verified schema and only as a user-initiated

Prompt 12: Shelf audit UI and integration contract

Plain Text

PHASE F5 – SHELF AUDIT SCREEN ONLY.

Preserve existing shelf audit functionality and first fix any confirmed duplica
The mobile client must call only the Supabase Edge Function endpoint for AI; ne
Do not run an AI request against production or create test rows. If the Edge Fu

Prompt 13: Competitor capture

Plain Text

PHASE F6 – COMPETITOR PRODUCTS SCREEN ONLY.

Implement the competitor capture UI within the existing route structure. Verify

Prompt 14: Order capture

Plain Text

PHASE F7 – ORDER SCREEN ONLY.

Implement order creation with verified products, pricing, order, supervisor, vi

Prompt 15: Reports

Plain Text

PHASE F8 — SUPERVISOR REPORTS ONLY.

Implement today's/weekly report views using verified schema and server-filtered

Prompt 16: Notifications

Plain Text

PHASE F9 — NOTIFICATIONS ONLY.

Implement notification list and mark-as-read using verified table fields and RL

Phase G — Prompt 17: AI Edge Function + Storage (Server-side only)

Plain Text

PHASE G — AI BACKEND INTEGRATION PREPARATION.

Inspect existing Supabase Edge Function source, storage usage, payload shape, a

Harden/prepare code for:

- Authenticated caller validation and authorization to the specific visit/audit
- Server-side secret retrieval through Supabase Edge Function secrets only; nev
- Input schema validation, file/type/size limits, timeout, bounded retries, rat
- Private photo storage by default where photos can identify people/customers;
- Idempotent audit processing, status transitions if supported by schema, and s
- No logging of tokens, signed URLs, raw photos, or personally identifiable dat

Return code diffs and a manual deployment checklist. State what owner must conf

Phase H — Admin panel

Prompt 18: Admin authorization and shell

Plain Text

PHASE H1 — ADMIN PANEL AUTHORIZATION + SHELL.

Inspect whether the existing project supports an Admin web route or whether it

Use the existing auth session; route non-admin users to a safe Arabic denied pa

Report whether an Admin web experience is actually supported in this Repl or re

Prompt 19: Admin CRUD modules

Plain Text

PHASE H2 — ADMIN MODULES IN SMALL, REVIEWABLE SLICES.

Using the verified schema and authorization foundation, implement only confirmed
1) supervisors/users and permission assignment; 2) branches/customers; 3) produ

For each group: inspect columns and RLS first; use forms with Arabic labels, va

Phase I — Tenant-safe migration (only if decision is multi-tenant)

Prompt 20: Multi-tenant implementation code

Plain Text

PHASE I — TENANT-AWARE APPLICATION CODE ONLY, conditional on an approved tenant

Implement tenant context from the authenticated supervisor/company relationship

Do not implement tenant mode against the attached migration3_multitenant.sql un

Phase J — Prompt 21: Power BI / reporting layer

Plain Text

PHASE J — POWER BI CONTRACT AND SAFE ANALYTICS.

Review the five requested views: vw_daily_kpi_supervisor, vw_perfect_store_inde

Define precise metric semantics and validate each view against the actual schema.
Prepare corrected SQL as review-only migration files plus sample read-only validation queries.

Phase K — Prompt 22: اختبار، أداء، أمن

Plain Text

PHASE K — QUALITY GATE.

Run all existing lint/typecheck/unit/build/export tests. Add or update tests for:

Run a static secret scan that reports filenames and variable NAMES only; never report secrets.

Profile/inspect for: duplicate Supabase clients, N+1 queries, unbounded selects

Phase L — Prompt 23: Pilot وRelease readiness (لا تنشر)

Plain Text

PHASE L — RELEASE READINESS PLAN ONLY.

Prepare a staged pilot checklist without publishing or deploying. Include:

- Separate development/staging/production URLs and public-key secret names (validation keys)
- Owner-only manual review/apply steps for approved SQL migrations, after backup
- Auth redirect URLs, Android app metadata/permissions, storage/privacy checks, etc.
- Acceptance scenarios for supervisor login, home, GPS visit, visit outcomes, etc.
- Performance targets that can be measured (screen load, query count/latency, etc.)

Do not press Publish, deploy, expose preview publicly, run SQL, create test users

4. أوامر تشغيل المراحل عمليًا

1. الصق Prompt 00 في دردشة Agent الحالية مرة واحدة.
2. أرسل Prompt 01 وانتظر تقريره. لا توافق على تعديل غير مصرح به.
3. أرسل Prompts 02-04 لتثبيت schema وعقد البيانات وقرار tenant قبل أي اعتماد على أعمدة.
4. أضف مفتاح Publishable/anon بنفسك إلى Replit Secrets، لا ترسله داخل المحادثة. في Expo استخدم أسماء المتغيرات التي يثبتها الكود الحالي؛ الاسم المتوقع في هذه الخطوة
EXPO_PUBLIC_SUPABASE_ANON_KEY و EXPO_PUBLIC_SUPABASE_URL

5. بعدها $C \rightarrow D \rightarrow E$ ، ثم الشاشات واحدة في كل مرة. راجع `git diff` والاختبارات بعد كل Prompt.
6. نَقِّذ AI وAdmin وPower BI بعد جاهزية عقودها، ولا تجعل نجاحها مفترضًا قبل إعداد Supabase الفعلي.
7. أي SQL جديد: يراجع شخص مخوّل، يختبره على staging/نسخة احتياطية، ويوافق عليه قبل تطبيقه يدويًا. Agent لا يشغله.
8. لا تستخدم خطة مدفوعة أو مفاتيح خادمية لتجاوز حد التشغيل. قسّم العمل إلى مهام أصغر على الخطة الحالية إذا احتجت.

5. قائمة قبول MVP المقترحة

قبل تجربة المستخدمين

- ☐ تم توثيق Expo Router / React Native / Expo الفعلي والبناء ينجح.
- ☐ لا يوجد عنوان مشروع قديم ضمن runtime config النشط.
- ☐ المفتاح في العميل Publishable/anon فقط، وRLS مفعّل ومراجع.
- ☐ تسجيل الدخول واستعادة الجلسة والتوجيه واختبارات الصلاحيات تعمل.
- ☐ يمنع الوصول المحمي unknown permission/query failure.
- ☐ الزيارات لا تُكتب إلا بالحقول المتفق عليها ويُمنع duplicate submit.
- ☐ لا توجد `select (*)` غير مبررة أو queries بلا limit في قوائم كبيرة.
- ☐ Realtime subscriptions المستخدم/الخروج/تغيير المستخدم.
- ☐ صور الرف لا تنشر علنًا دون قرار خصوصية صريح.
- ☐ وحدها تملك سر مزود الذكاء الاصطناعي، ولا يوجد مفتاح سرّي في التطبيق Edge Function.
- ☐ مقاييس views تطابق استعلامات مرجعية ولا تحتوي تضخيم counts.
- ☐ تم اختبار RTL، حالات الاتصال الضعيف، GPS المرفوض، وحدود الأداء.
- ☐ staging/backup معتمدة منفصلة من مالك النظام وبعد deployment والمigrations.

Definition of Done لكل Prompt

- تغييرات محدودة وواضحة، دون إعادة بناء غير مطلوبة.
- موثقة بالنتيجة الفعلية typecheck/build/tests.
- لا أسرار في diff أو logs.
- لا تغيير schema/بيانات خارجية.
- تقرير بالأسماء والملفات والقيود، ثم توقف عند بوابة المرحلة التالية.